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SCOPE-OF-WORK FOR:
Elm St. CEDARVILLE
	
	
	Ted Domey Notes/ Comments

	Project begin = Elm St. @ MM 0.200
	Project end = Elm St. @ MM 1.100
	

	Road is 25 feet wide with a 1.5-11-11-1.5 typical
	Total project length is 1.100 miles
	

	
	
	

	Paving:
	
	

	Project is to be shimmed with a 3/4” depth shim course and then leveled with a 1 ¼” wearing course*
	Town to determine if shim course is just to cover travel lanes only or to include shoulder area.
	* Select the single lift 1-1/2 inch leveling course. Written permission is needed for the second option. Call Ted with any questions

	Specified mix is Type IV – 50 Blow Marshall
	
	

	Paving full width of 25 feet.
	Town may opt not to pave shoulders so this distance may not be the road width paved.
	

	Paving will require 2 passes**. The travel lanes will be completely paved prior to paving shoulders.
	
	** A majority of projects will require a paver to make two passes (one in each lane) to cover the road. 

	Paving continuously in a single lane for each day is allowed. The next paving day, contractor will need to set back and pave in the other travel lane***.
	
	*** Optional

	
	
	

	Aggregate Shoulder (gravel or RAP):
	
	

	Aggregate shoulder to be applied 2 inches thick by 1 feet wide (avg.) on all edge of pavement locations.
	Town to mark out locations where edge of pavement gravel is needed. Under Guard Rail gravel only needed to far side of post.
	

	All gravel side roads, pullouts, and drives to receive aggregate shoulders 2” thick and sufficient width to traverse drive. 4 feet at most.
	Town to determine on average how far back each drive and road needs material. 4 feet should suffice in most cases.
	

	Backing up gravel drives. This needs to be accomplished the same day or next working day.
	If the contractor does not perform this task, the Town is responsible for this item.
	

	
	
	

	Top soil, seeding, mulching
	Town is responsible for this item
	

	Permanent Pavement Markings (Paint and beads)
	Town is responsible for this item
	

	
	
	

	Cold Planing:
	
	

	15 foot begin project taper (2 inches to zero)
	All tapers are 15 feet no matter the depth.
	

	15 foot end project taper (zero to 2 inches)
	These are tapers not trenches.
	

	Any cold planed surface not paved over the same day will require the installation of fillets and temporary pavement markings.
	The cost of performing these tasks to be included in the price per ton for bituminous concrete pavement item.
	

	Fillet tapers are to be at least 24 inches in length.
	
	

	
	
	

	Project work limits contain 2 bridges:
	
	

	
	
	

	Bridge 2 to have no work done to Bridge
	
	If the project(s) do not contain any bridges, then delete this section from the document.

	Cold plane:
	
	

	15 foot begin bridge approach taper (zero to 2 inches)
	Town will mark out location
	

	15 foot end bridge approach taper (2 inches to zero)
	Town will mark out location
	

	Pave to begin bridge approach, skip bridge and begin paving again end bridge approach.
	
	

	Bridge 3 to be leveled over with 2 inches.
	VTrans has approved paving over this structure.
	

	Plug joint replacement is not part of this project.
	Town is responsible for plug joint maintenance.
	

	
	
	

	Project limits contains 4 side roads; 1 - paved, 3- gravel:
	
	

	All side roads shall receive a 2 foot paved apron.
	
	

	Blue Hill RD is gravel and intersects at a decline. This road will receive a 2 foot apron that will be feathered out by hand in order to make a smooth transition
	
	

	Lovell RD is gravel. This road will receive a 2 foot apron that will be feathered out by hand in order to make a smooth transition
	
	

	Hill Top RD is paved.  This road will receive a 2 foot apron that will be feathered out by hand in order to make a smooth transition
	
	

	Middletown RD is paved.  This road will receive a 2 foot apron that will be feathered out by hand in order to make a smooth transition
	
	

	Side roads within the daily work zone require a flagger and signs for the side road.
	Contractors have requested projects specify a minimum number of flaggers.
	

	All paved side roads will be cleaned, prepared, and have emulsion applied prior to placing mix.
	
	

	
	
	

	Project limits contain 8 drives; all gravel:
	
	

	All residential and field drives shall receive a 2 foot paved apron.
	For residential, field, or business drives, the district shall provide guidance if question comes up of how long to pave an access. See Std. B-71 & B-76.
	

	Paved inclined and declined drives will be handled as specified above for paved side roads.
	Cold planed key joints are not an option for drives.
	

	Gravel inclined and declined drives will be handled as specified above for gravel side roads.
	
	

	All paved drives will be cleaned, prepared, and have emulsion applied prior to placing mix.
	Paved drives shall not receive keyed joint.
	

	
	
	

	Project limits contain 1 pullouts: 1 gravel:
	Pave a 2 foot apron past gravel pullouts.
	



	Pull outs should not need to be paved. 
	
	If the project(s) do not contain pullouts, then delete this section from the document.

	The edge of pavement for the paved pull out will be feathered out by hand in order to make a smooth transition.
	
	

	
	
	

	Temporary Pavement Markings:
	
	This is revised and is now a bid item on the bid form.

	Yellow centerline temporary pavement markings shall be installed each day the existing yellow centerline has been completely paved over. Contractors have the option of which temporary pavement markers they choose to use and can use more than one. Each will be paid according to prices and unit of measure on bid form.
	The Town may choose to paint at the end of each day the existing centerline has been completely covered. The Town and contractor will have to decide on plan of action prior to start of paving each day.
	

	LST’s and tape strips shall be placed doubled (two) every 10.
	Spec change has centerline LST’s doubled (side by side) and spaced 10 feet longitudinal
	

	Temporary pavement markings shall not be nailed or have any other mechanical fastener used to hold them in place except on cold planed surfaces.
	Contractor to request permission from Town to mechanically fasten temporary pavement markers prior to doing so.
	

	
	
	

	Traffic Control:
	
	

	All traffic control necessary to perform all operations within this project is the responsibility of the contractor.
	
	

	At a minimum there will be 3 flaggers and one coordinator. Each side road shall require a flagger.
	
	

	
	
	

	Holidays and Special Events:
	
	

	The Town will provide the contractor with dates and times of holidays and or special events that may require restricted times and days that they cannot work. Saturday work shall be requested 48 hours prior to the actual work day and if approved the Town shall commit to providing an inspector.
	State Holidays are observed on the following dates: Memorial Day is Monday May 30, 2016. Independence Day is Monday July 4, 2016. Bennington Battle Day is Monday August 15, 2016. Labor Day is Monday September 5, 2016.
	If project does not contain these, then this section may be deleted.

	For major holidays the contractor must be clear of the road by noon the day before or Friday if holiday is on a weekend day. The contractor is not allowed back on the road until 7:00AM the day following the holiday or Monday if the holiday is on a weekend day.
	
	

	
	
	

	Ditching: 
	Town is responsible for this item
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